
Opinion of Probable Cost: 

Planned Start Date: Authorized Funding Amount:

Construction Cost:
Planned End Date: Project Photo:

Project Type: PAVING

Project Limits:  N. Garfield St. to A Street

Project Phase: Planning

Next Activity: ROW Acquisition

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7415

mcarr@midlandtexas.gov

Design: Parkhill Smith & Cooper, Inc.

Eric West, P.E.

Contractor: TBD

Comments: 

Project Schedule: 
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Project plans in progress

CAPITAL IMPROVEMENT PROJECTS INFORMATION

MOCKINGBIRD LANE PAVING PROJECT

4/1/2015 TBD

TBD

Construct 5 lane arterial 

on new location

TBD

TBD

³


